

# Blue Bell Capacity

Community Conversation #3

May 3, 2022

---

7:00pm (via Zoom)



# Outline of Tonight's Presentation

---

- Process/Communications to Date
- New Tonight—PREFERRED SOLUTION DRAFT
- Moving Forward

# Process/Communications to Date

---

- **2019-21** Stony Creek Process (possibility of “Phase II” discussed)
- **11/30/21** Note to Blue Bell Community
  - Introduce start of Phase II
  - Modulares (2) coming in 2022-23, Demographer & A&E Design Team commissioned
- **1/5/22** Community Conversation #1 (enrollment projections)
- **2/12/22** Note to Blue Bell Community (general update, incl. timeline)

# Process/Communications to Date (cont.)

---

- **3/16/22** Community Conversation #2 (shared 3 possible options)
- **4/21/11** Note to Blue Bell Community (timeframe update)
- **5/2/22** Public Board Meeting (latest version of preferred plan shared)
- **5/3/22** Community Conversation #3 (TONIGHT!)

# New Tonight—PREFERRED SOLUTION

---

- **See attached .pdf file** (now called “Option 4a”)
- **Started w/ base concept of old Option #3**
  - Kept addition in back of building (modified slightly)
  - Same basic set of design goals (e.g., increase classroom and core capacity, improve traffic flow, preserve play area, etc.)
  - Modifications to Option #3 based on stakeholder feedback and design team improvements

# Moving Forward

---

## TIMELINE Moving Forward

- **5/31/22:** Board reviews preferred solution, as modified, w/ more opportunity for Board and public feedback
- **6/6/22:** Board votes to move forward (or not) with the next stage and commissions the preparation of detailed documents and related requirements for Option 4a
- **Summer 2022 (and beyond):** Begin land development, design, bidding, & construction planning process (w/ targeted bid opening of ~July 2023)

**IMPORTANT NOTE #1:** The “Act 34” challenges persist (see last meeting’s slides for details)

**IMPORTANT NOTE #2:** The entire project, starting on 6/7/22, will be at least a three year process

---

QUESTIONS/COMMENTS?